INTERAGENCY ACTION LIST

Status: 16 May 00

ANNETTE ISLAND

PROJECT
Item Source . Due Status
Agen Name . Action Item Status
No. gency M eeting Date Date

1 [ BIA Brown 08/17/99 T Provide site closure document template. 02/08/00 | Ongoing. Brown islooking at examples from
the state of Washington.
Not present

2 | FAA Swearingen 07/13/99 T Respond to 03 Jan letter re: tower rehabilitation 05/16/00 FAA awaiting headquarters to decide what to
do. FAA sent Benson information regarding
how to get a site listed on the National Historic
Register. Unless FAA hears otherwise, they
will proceed with demoalition of the tower.

3 | FAA Beyette 05/16/00 T Send the draft Chevron letter to Elconin for

review.

4 | FAA Renk/Beyette | 5/16/00 T Place numbering list on the web page 5/31/00 FAA will serve asafocal point for new
numbers.

5 | MIC Benson 11/17/99 M | Provide FAA with technical support needs. 05/02/00 | Ongoing. FAA sent job descriptions for review
and compiling by Benson.

Not present.
6 | MIC Benson 10/26/99 T Look for aMIC Council action granting 05/02/00 Ongoing.
selected authority to ERAC for sign-off on site ERAC meeting is rescheduled for 9 May.
closure. Provide to MOU.
Not present.

7 | USAED | Hanson 02/29/00 T Obtain SHPO signatures on MOA's. 05/16/00 | FAA and USAED signatures obtained.
Awaiting SHPO signatures. 30 day review
period ends 18 May. Hanson will pursue
signature from SHPO.
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8 | USAED | Elconin 02/08/00 T | Coordinate preparation of a briefing paper 05/16/00 | Briefing paper and other community relations
describing progress to date and plans for 2000. items have been negotiated with Jacobs.
Should be awarded 16 May.
9 | USAED | Hanneman 03/15/00 M | Finalize QAPP 05/16/00 Ongoing. Comments to Beyette by 19 May and
he will provide to Hanneman. EPA is
reviewing QAPP and FAA RI work plan.
10| USAED | Elconin 03/15/00 M | Distribute Tamgas Harbor UXO survey report. 05/16/00 | Ongoing. Elconiniswaiting to receive report
from Alaska Commercia Divers.
11| USAED | Elconin 04/03/00 T | Request the information or report from the 05/16/00 Ongoing.
Alaska Commercia Divers on UXO at Duke
Island and distribute.

12| USAED | Elconin 05/16/00 T Review Draft C-3 Backup data sheets. | 5/31/00
Comments to Beyette by 05/31/00.

13| USAED/ | Dokoozian 05/16/00 T Prepare atimeline for final C-3 Plan

Jacobs preparation and send to agencies.

14| USCG Deering 03/15/00 Send a letter to Benson outlining plans for 05/16/00 | Ongoing.

USCG tank removal.
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15| USCG Deering 03/15/00 M | Distribute  PA  (Preliminary ~ Assessment 05/16/00 | Ongoing. Being finalized. Will be four more
Report) to MOU weeks before distribution.
16| USCG/ Hannemam 4/03/00 T | Review and discuss the Kodiak Soil 5/16/00 Ongoing.
USAED | Deering Management Plan. Revise as necessary prior
to posting on the website.
17| MOU 12/14/99 T Submit articles and work schedulesto Benson | 05/23/00 | 05/16/00 | Ongoing.
for newsletter.
18| MOU 08/17/99 T Provide Kimmel or Swearingen with project | Ongoing 05/16/00 Ongoing. Look at web page under
updates for the web site. 05/23/00 “correspondence.”
19 MOU 05/02/00 T Review and comment on data management | 05/26/00 | 05/16/00 | Ongoing.
plan. Send to Elconin or Sarwas.

ABBREVIATIONS
BIA Bureau of Indian Affairs
E ERAC Meeting

EPA Environmental Protection Agency
FAA Federal Aviation Administration
Jacobs Jacobs Engineering Group

M MOU Work Group Meeting

1:\TO_14\05M 31400\common\Project Notes\AL 00 05 16.doc

MIC
MOU
Ridolfi
T

USAED

USCG

Metlakatla Indian Community
Memorandum of Understanding Work Group

Ridolfi Engineers

Teleconference
U.S. Army Engineer District-Alaska

U.S. Coast Guard




ONGOING ACTION LIST

Status. 16 May 00

ANNETTE ISLAND PROJECT

Item Source ; Due Status
Agen Name . Action Item Status
No. gency M eeting Date Date
1 FAA/ Swearingen/ | 06/15/99 T Develop MOU administrative record. 05/16/00 | Ongoing. Jacobs has been tasked to develop.
USAED | Elconin Jacobs will be awarded this work shortly.
2 MOU Renk/ 07/21/99 M | Prepare C-3 Plan backup documentation. 05/31/00 05/16/00 Ongoing. Jacobs has first 70 FAA sites.
Elconin Comment on the draft C3 Plan backup sheets Comments on draft FAA C-3 backup sheets to
Beyette by 05/31.
3 USCG/ Peterson/ 01/11/00 T | Devise a system for naming and managing 05/16/00 | Ongoing. Software from OTG will be used as
FAA Swearingen photographs. an electronic document management system.
Compatible with USCG.

ABBREVIATIONS
BIA

Bureau of Indian Affairs

E ERAC Meeting

EPA Environmental Protection Agency
FAA Federal Aviation Administration
Jacobs Jacobs Engineering Group

M MOU Work Group Meeting
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